PHASE 4 – PROJECT PLANNING

Project: Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

1. Project Objective

To automate the Standard Laptop procurement process in ServiceNow by creating and assigning a Catalog Task automatically after request approval.

2. Project Plan

Phase / Task	Planned Work
Requirement	Identify current process and automation requirements
Design	Design Flow Designer trigger, actions and task assignment
Development	Configure Service Catalog and Flow Designer
Testing	Test approval trigger, task creation and assignment
Documentation	Prepare project files and working process details
Demo	Demonstrate complete automated workflow and final output

3. Resources Required

• ServiceNow instance
• Flow Designer
• Service Catalog / Maintain Items
• Catalog Tasks
• Hardware assignment group

4. Timeline / Sequence

Requirement Analysis → Project Design → Flow Configuration → Testing → Documentation → Demo & Submission

5. Expected Plan Outcome

Complete the project phase-wise and ensure that an approved Standard Laptop request automatically creates a Catalog Task and assigns it to the Hardware team.